Sanitized Copy Approved for Release 2011/05/10 : C|A-RDP78-0364§€\0012000200/1 6-9 ; ‘/
| ./”) e = bl

134

. i
2ot et
Lot /. X

7

52999/C-379

: A )
Moy A

STAT

September 23, 1958

REGISTERED MAIL - RETURN RECEIPT REQUESTED

Subject: Task Order No. 1

Dear Sir:

STAT

Enclosed are two copies of Progress Report #2 which summarizes
the action taken on the subject Task Order during the period from 20 August 1958

through 20 September 1958,

Also enclosed is a copy of the Project Fiscal Report as of

31 August 1958, and & copy of the latest Project Schedule.

Sincerely yours,

Vice President & General Manager
TJH/er
Enclosure: Progress Report No. 2 (3 pages),

two coples
Project Fiscal Report (1 page), one copy
Project Schedule (2 pagesff one copy

CC: Contracting Officer w/l cy enclosures
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, Progress REPORT NO.2

-

Froject Progress:

1. By jpersonel contact with peraonnel at Bolling Fleld, micrctilm
drawings of door coaming and adjacent fuselage area were omimd and p-intod. :
Originals were then returned. , :

2., Cast of door coaming was obtained from a C-54 a '
Field on 27 and -28 August, using fixture manufactured by STAT}

and is now available at the plant,

3. Layouts of door coaming area have been yrepared and design of
door started. ,

: L. Government Project Officer visitéd‘ | STAT
Friday, 19 September, and delivered complete set of microf:llm, Tech. Order
Manuals, and microfilm index, S

5. Followirﬁ information was prmrid.ed to Govox‘nmnt Projoct Ofﬂcerss
a. One print each of 3006-010003, Sheets 1 and 2, Freliminary
Door Movement Sketch, was provided to show door clearances with respsct to the
fuselage, the doors to each other, and anticipated headroom (drawing number
added 9-22-58) " - -,
b. One print each of- 3006-010002, Sheets 1,a3; amd 3, Prcliminary
Sketch - Operating Handle, was provided to indicate one possible handle ¢on=
" figuration; however, the requirement of an external hendle may alter this design
considerably (drawing number added 9-22-58), :

.[ . c. Proposed new master lines were shown and discussed with the \
Government Project Ufficer, and & mock-up was shown to him which verified the -
mpond single curvature.

d. Layouts of the new coaming configurationa were algo ahown. -

' @, Preliminary copies of notes of a general nature were alto
provided which contained the following informntionz

(1) Loads (Design)
- (a) Door structure +55.5 and ~27.8 p.s.f. |
(b) Door mechanism (open:lng loads) 9. 25 p.;df.
(2) Dimensions _
(a) Clear opening: 66-5/16 high from floor 1line as' .
shown on Douglas Aircraft Co. Drtwi.ng }5‘1‘#‘9115 ‘
by 92-7/8 long (fron Sta. 686.125 to su.m}»
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(3)

(#)

Prbpesa ‘R!POH no* 2 |

(v) Door sises at Fus;* R.L. l"ow&rd docr 55“3/8
inches aft. from su. 686.;!?5.. A |
Resr door - 36=3/4 1nch“ rmrd tx-an su. .7s.~ -
These dimensions lllo'l 1/4 inch gup botmn ﬁocn. 6 i

Door featuroa 3

-

(b) An external handle will be requimd, although

(a) Three point auspanaibﬁ.' : T

_none wes planned until thn dincuuion vith thc
Government Projact omm on 9-19-58, ‘;
(c) 25 (ap;rox.) locking hcnﬂh wibh approxs *25‘#.'*"
handle load, ‘
(d) Locking handle looated at aft e&ga' of each door
(e) Locking handle either remvablo or articulltod
to permit passage sbove mtic 11::03.
Note: Items (c), (d) and (s) may be sffected by

external handle requiremnt.

(£) No locking dogs to be used.

(g) (Deleted). - 1

(h) Flush fixed handle (mm) in lmr portm qf
doer to facilitate oming

(1) Large door to be Lohrard ana tho t:l.rlt to he
opened as par cmmt‘ requut. o

Contracts

(a) (Deleted). = . eowst
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(b) One roll (1) obtain«l on e z-d-ry wm m
Bolling Adr Foroe Base for partial reprod
(c) Cast of door. opaning ukcn 27 and 28 August.

6, Work on the project is puaentw 'procpad‘ig‘_g on nchadqlm :

»
“
. H
L . *
i
S
i
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